

Indicative Timelines for Power Generation and Transmission Line Projects

INTRODUCTION

These are Indicative timelines explaining the general steps for approvals, processes etc. Therefore these may vary depending on the size, fuel, technology, site & scope of the Project and any other related parameters and number of bids to be processed

The Indicative Timelines for processing of Power Generation Projects under various modes are in accordance with the parameters and scope of Power Generation Policy 2015

The Indicative Timelines for processing of Transmission Line Projects are in accordance with the parameters and scope of Policy Framework for Private Sector Transmission Line Projects 2015

Currently Indicative Generation Capacity Expansion Plan (IGCEP) is under approval by NEPRA. The Projects will be included in the IGCEP at appropriate stage and the timelines of processing of projects may vary accordingly

If there is any conflict/ contradiction between timelines and Applicable Policy, Provision of Applicable Policy shall prevail